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(U) Introduction 
(SY~ In December 1964, the NRO launched a satellite called "Quill" that successfully dem

onstrated electonic imaging of the Earth using a synthetic aperture radar in outer space. How this 
test demonstration came about, its 'novel results, and what became of the work are ably described 
in the pages that follow. Dr. Robert Butterworth has incorporated the findings of extensive docu
mentary research with interviews and oral histories. The result is a highly readable account of how 
SAR revolutionary technology first came to operate in space. 

(U) Robert L. Butterworth has been writin 
In addition to his forthcoming ftUII'nni 

has just completed a comprehensive history 
programs. He is the author of several contributions to basic and appJied research 

in national security affairs, is a fonner college professor, and has held staff positionS in the Defense 
Department, the U.S. Senate, and the White House. His graduate degrees are from the University 
of California at Berk~ley. 
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(U)Preface 
(SfR'K) Quill was the world's first imaging radar satellite, launched by the National Recon

naissance Office (NRO) as an experiment in 1964. The NRO was young then-only a year old, in 
fact, wheri Quill's development got under way. But several dominant traits were alrcady apparent: 
dedication to developing very advanced technology, aversion to bureaucratic management, and 
irresolution in the face of competing military and national intelligence needs. 

(S/IFK) I found pieces of this 
the NRO's former History Office'and was scores 
of people and dozens of organizations. Particularly important infonnation about Quill came from 
interviews with its Air Force program manager, Maj. Gen. David D. Bradburn USAF the 
PI'OJU8,lm manager who built the radar system at Goodyear AeliOSlllace rnftVl_fiinn 

and the data' from the 

(U) I could not -have completed this work without the lItllnP.l"h 

_and the incomparable administrative SUP1POrt 
kindly reviewed the manuscript in 
several versions of the manuscript. 

(U) This work began under the direction ofR. Cargill Hall, NRO Historian during 1998-2003. 
Hall proved a rare, steady helmsman in the temperament-tossed seas of research and writing. With 
this monograph he very nearly had a piece of NRO program history coming out of work commis
sioned and published on his watch. We were too slow for that, and must settle instead for being 
printed as part of his significant legacy, 

Robert L. Butterworth 
Chantilly, Virginia 
December 2004 
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iSt"Radar Eyes 

iSt Military satellite work in the U.S. sput
tered through the 1950s until the Soviet Union 
launched Sputnik in October 1957. Soon there
after, articles in the trade press talked about 
an Air Force contract with Lockheed for "WS-
117L," Earth reconnaissance satellites (some 
called "Pied Piper") that "would carry television, 
photographic cameras, [and] infra-red spotter or 
radar scanner systems."· A later article made 
further reference to payloads: "probably no 
single Pied Piper reconnaissance vehicle will 
incorporate more than one type of sensor for 
mapping-optical, infrared. or radar-because 
of payload restrictions and complexity of mul
tiple scanning systems."2 A 1958 advertisement 
(Figure 1) predicted that these satellites would 

"see" in various. ways and that some would have 
"radar eyes."3 

iSTThose eyes would see using a focused 
synthetic aperture radar (SAR), which hit public 
attention on 20 April 1960, when the U.S. Army 
unveiled pictures of American cities taken at 
night and through clouds (Figure 2) with its 
new SAR system mounted in a small airplane:' 
This new technology made it feasible that radar 
could be used for reconnaissance from satel
lites, because unlike real-apertum side-looking 
airborne radar (SLAR), smaller antennas actu
ally improved resolution, and distance from the 
target was effectively irrelevant.' At the same 
time, satellites appealed to SAR engineers as 
excellent platforms for their sensor.6 Unlike air
craft-whose bumps, slides, and twists through 
the air had to be measured and subtracted from 
the Doppler retums-satellites offered almost 
perfect stability. 

Figure 1. (U) Aviation Week advertisement, 8 September 1958, pp.1OG-101 
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Figure 2. (SlJNF) The W •• hlngton Post on 20 AprIl 1980 dsplayad 
an _rly SAR Image on Its front page 

~SI~ By the late 19505, several research 
teams were studying the prospects for SAR imag
ing from very high or orbital altitudes. In 1959-
60 the Air Force DynaSoar program funded two 
research teams to study how SAR might be used 
from a stable one team 
included 
the Utc:hti,eld, 

Aerospace Corporation, working together with 
engineers from the Glenn L. Martin COR1P8lIV 

of Baltimore, and.7 

its long-standing interest 
radar technology with contracts in 1960 for the 

"Hi gasser" program, a classified effort to deter
mine whether SAR images could be generated 
from very high orbits. Goodyear won a Higasser 
COllltrac:t, with the 

2 

a research group of the 
did not win on Higasser, but a year 

later won a $1 million study in the "Logasser" 
program, which looked at SAR imaging at ranges 
of ten to 300 miles. This . and the Ie

was led by 

research team inchJded 
Lockheed Missiles and Space Company of the 
Lockheed Aircraft Corporation, Sunnyvale, Cali
fornia, as the antenna subcontractor. Altogether 
they began to work on defining and resolving the 
technical issues in obtaining fine SAR resolution 
at the Earth's surface. . 

(S/R'K) A summer exchange program in 
1961 took_to Sunnyvale to work with 
Lockheed on the early Samos satellite programs. 
While there, he gave some lectures on radar, was 
hired as a consultant to Lockheed, and became in-
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volved in explor
ing a business de
velopment idea 
for using Lock
heed's launcher 
and satellite 
technology and 
_radar 
imaging tech
nology to build 
a SAR satellite. 
To build the 
radar itself, he 
recommended 
Goodyear as the . William G. King, USAF 

best company. 
He had built an optical correlator used by one 
of Goodyear's earlier SAR products, the APs/ 
AP-73,B and had come to know the Litchfield 
Park engineers, who were even then working on 
design parameters for a space-based 
SAR, such as the relationships among 
pulse repetition frequency, antenna 
length, po~and 
coverage._ 
came Goodyear's project engineer 
for the effort, and in the summer of 
1961 he and another engineer visited 
Sunnyvale, learned about the project, 
and began planning how to build the 
radar. 

'tSI1TK). At that time Col. William G. King 
was deputy director of the new Special Projects 
(SP) staff in Los Angeles, which shortly would 
be constituted as Program A in the newly estab
lished National Reconnaissance Office (NRO). 
Program A worked closely with Lockheed on 
both satellites and launchers, and King headed a 
study group looking for new ways to use satellites 
for national reconnaissance. Sometime in the late 
fall of 1961 ,_remembered, King's study 
group took up the possibility of launching a proot
of-concept synthetic aperture radar satellite.' 
One of the group's members was Major David D. 

Bradburn. A West 
Point graduate in 
electrical engi
neering.Bradburn 
had joined the 
Air Force and 
spent most of the 
1950s serving in 
the Air Research 
and Development 
Command, where 
he became aware 
of the ongoing 
work on side

DavId D. Bradburn, USAF looking and syn-

thetic aperture 
radar systems. 10 He entered the satellite world in 
1957, when he transferred to Los Angeles to work 
on the WS-ll7L program. and in 1961 he was 
serving in Program A's SP-3 office, developing 

security plans and procedures .. 
(S(fFK) To assess the merits 

of a SAR satellite demonstration, 
Bradburn looked into the JXltentiai . 
utility of a fully operational SAR 
satellite. After talking with officers 
of the Strategic Air Command (SAC), 
he concluded that a radar with about 
100foot resolution would be useful for 
post-strike bomb damage assessment, 
particularly because it could respond 

quickly and not have to wait for clear skies and 
sunshine. Meanwhile, in January 1962 Goodyear 
began preliminary SAR design work under a 
contract with Program A. After several months 
this project had matured enough for King' to 
propose the experiment to NRO Director Joseph 
V. Charyk, who approved it in mid-November 
1962.1 J Bradburn, chosen to direct the effort,I2 
summoned Goodyear's _ Lockheed's 

(the satellite bus 
(the antenna expert). 

and a few others to a meetillig 
geJes before Thanksgiving, without telling them 
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Figure 3. (9IItPfE) Quill project organization 
Source: Lockheed, System Report 1, p. 14 

the subject. It turned out to be the official start 
for the SAR satellite demonstration, now known 
by the classified name "P-40." The satellite itself 
received the codeword name "Quill." 

(U) Designing the experiment 
(S/If'K) Proposals from industry were so

licited and received in short order, and contracts 
structuring a tripartite industrial team (Figure 3) 
were awarded in November 1962: Lockheed's 
group at the Agena facilities in Sunnyvale was 
responsible for overall systems engineering 
and technical direction, together with the upper 
stage/satellite body and associated subsystems. 13 

_was responsible for design and evaluation 

of the experiment and for the optical correlator 
that would process radar data and produce im
ages. Goodyear was responsible for the radar 
payload and for working with _ in the 
design, test, and operation of the experiment. 
The contract called for launching two identical 
vehicles, designated 2355 and 2356, the first to 
go in April 1964. The payload for a third vehicle 
was to be prepared as well, but a booster was not 
identified for it. 

(S{ffl{) Bradburn designed Quill as an. 
experiment tightly focused on· the question of 
orbital functionality. As Lockheed emphasized, 

''the primary objective of the orbital flight was 
to demonstrate that afine-resolution radar strip 

4 
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map of a portion of the earth s surface can be receiver noise, and mechanical and chemical 
generated through use of a satellite-borne syn- shortcomings in the data recording system.17 

lheric aperture radar system. For the purpose of tS/JB~ The radar itself, .designated KP-II.· 
this demonstration a resolution goal of 50 feet was an ANIUPQ-102 pulsed-Doppler 'system 
in azimuth and in slant range was established."14 that Goodyear was then producing for RF-4C 
Secondary mission objectives included quanti - aircraft. IS The contract with ProSram A called for 
tative evaluations of the radar systemperfor-pr.04uciI)g five KP-II radars, enough to provide 
mance (especially azimuth-direction behavior); replacements in case of launch or test failures, 
determination of the limits imposed by payload because the ways in which the space environment 
design parameters, payload in-flight perfonnance, might affect the SAR were still unknown. For 
vehicle attitude behavior, atmospheric conditions. example, what was the barometric pressure in
and data link design and performance; and data side the Agena launch vehicle-l0"3 millimeters 
collection on targetfieldreflectivity,engineering of mercury, or 10"', or 10"1 because of out-gas
parameters for aerospace radar system designs, sing? The differences could be significant to the 
and the capability of the ground recording equip- operation of power-generating devices. 
ment. (S/IFK) The radar was stripped 

(S/IFK) Quill would not seek of unnecessary aerial subsystems 
to develop new technology or be- (such as lateral motion compensation 
come the basis for an operational devices) and subjected to extensive 
program}5 In Bradburn's view, the reliability engineering, including 
orbital experiment intended to an- testing and potting to control elec-
swer only two questions: whether trical discharge,t refinishing for 
the system could really integrate environmental considerations, and 
Doppler-shifted radar returns over a x-ray examination of components. 
sufficiently long path in orbit to ob- All the component boxes were 
tain the desired azimuthal resolution, instrumented with pressure sensors 
and whether there was anything and mounted on special rubberized 
about the behavior of the atmosphere shock isolation mounts. Special wire 
that might create noise in the system. He was was used with an insulating covering that prom
determined. to keep the experiment focused, so he ised little out-gassing. about which little was 
sought to minimize technology development and known in general. In keeping with the primary 
to use proven equipment and procedures wher- Qbjectiveoftheexperiment-obtainingaterrain 
ever possible. 16 Even so, significant errors could image from a SAR satellite-the overall system. 
be introduced in several ways. There could be was simplified considerably and did not include 
jitter in the transmitter's oscillator, for example, capabilities that would be needed for operational 
or erratic vehicle motion and errors in pitch. systems. For example, there was no ability to 
roll, or yaw as well as problems arising from select the terrain swath being imaged or to extend 
incorrect beamwidth, atmospheric turbulence, the length of the swath. J9 

* ~ Goodyear designated its classified projects using the initial of the surname of its current president, who 
then was Tom Knowles. The orbital radar project thus became the "KP-ll." 
t~and others at Goodyear had to experiment with potting techniques as a way to keep the transmitter 

operating inihe"liiikDown space environment. Essentially, the electrical component was placed in a cocoon of elastic 
rubber inside a metal container. A vacuum was created in an effort to let the rubber set without air pockets. All leads 
were grounded and had wire shielding. 

5 
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SI!C .. ft/lrJld:l!fft'atteVtI8LI! 
the pulse was, range res0-

lution was not a parameter 
we cared about, we just 
cared about being able to 
do the processing trick to 
produce synthetic aperture 
with [useful azimuthal res
olution].''lO Base frequen
cies for the system would 
be 9600 MHz for the 
transmitter carrier with a 
pulse repetition frequency 
of8215 to 8735 Hz and an 
intermediate frequency of 
70 MHz. 

(S,.ffK) Another en

Figure 4. ~9iJFIf) Age"a D for Quill 
Source: Lockheed, System Report 2, p. 1-3 

..... ginccring challenge was 
thermal control, particu
larly for the klystron, the 
device that generated the 

(S/ffK) As a Doppler system, the radar 
had to transmit pulses often enough to reduce 
azimuthal ambiguities while allowing a proper 
interval between pulses to record the returned 
signals. The timing of the pause depended on 
range to the target, and this distance could not 
be known precisely. The Goodyear engineers 
knew that the antenna was to look down at a 55-
degree angle, but they could not know the exact 
altitude of the Their solution, credited to 

was a specially designed circuit 
monitored the. pulse repetition 

frequency and adjusted it slightly. Had it been 
important for the mission, other solutions to 
the range issue surely could have been applied; 
but Bradburn said he really did not care about 
range resolution for Quill because it could be 
readily changed by shortening the pulses or other 
tinkering. "With Quill we just wanted enough 
energy on the target, we didn't care how long 

high peak power needed to operate the radar.· 
Most of the klystrons that Goodyear used for 
aircraft radars were air-cooled; for Quill, the en
gineers designed a heat sink. It was an aluminum 
plate about ten inches long and five inches high 
and painted with a special thennalJy conductive 
white paint. Several copper fingers were braised 
to its back. The plate bolted to the anode of the 
klystron, and heat was conducted through the 
copper fingers to another metal heat sink, which 
was placed next to the satellite skin so the heat 
could then be radiated into space. 

(SfITK) The mission was intended to last only 
96 hours, with the radar operating no longer than 
fi ve minutes per orbit, for no more than three 
orbits in succession, and for no more than 80 
minutes altogether. Power was provided by three
silver-zinc batteries, which detennined the du
ration of the experiment; there was no provision 
for recharging them. 

.~ "Klystrons are a family of microwave vacuum tubes that depend upon the conversion of a velocity-modu
lated beam into a varying current by the process of electron bunching." A. E. Harrison, Klystron 'lUbes (New York: 
McGraw-Hill, 1947), p. 1. 
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(SHTK) The KP-II 
would be installed in the 
same Agena upper stage 
used as a satellite body for 
Corona (Figure 4). The 
Agena would be launched 
with an augmented Thor 
missile, constituting a 
flight-proven package of 
booster and upper stage 
that offered tolerable 
launch environments (ther
mal, sinusoidal vibration, 
random vibration, shock, 
acceleration, and pressure). 
The Agena also was ex
pected to provide sufficient 

Rgure 5. (&fFK) Quill antenna 
Source: Lockheed, System Report 2, p. 1-143 

stability for the SAR on orbit (±O.4 degrees of 
attitude uncertainty and ±.25 degrees limit cycle 
in pitch, yaw, and roll, with rates of change not 
greater than .002 degrees/second in pitch, .005 
degrees/second in yaw, and .003 in roll). 

(stff'K) The radar would transmit and receIve 
through an antenna that was flush-mounted on 
the Agena body, thereby avoiding the risks as
sociated with a design that would require un-

7 

folding or unfurling a structure on orbit. Based 
on calculations that determined dimensions 
for maximizing the portion of the slant range 
interval that could be mapped, consistent with 
the Agena vehicle dimensions, the antenna was 
made 15 feet long and'two feet high (Figure 5). It 
was manufactured by Lockheed; the company's 
Antenna Laboratory had considerable experience 
with problems posed by constructing this type of 

antenna using the available 
stock, and its machining 
was done in the Agena D 
facility.21 The antenna was 
mounted along the right 
side of the Agena body, 
occupying nearly its entire 
length and, when covered by 
protective fairing, protruding 
about two and a half inches 
from the surface (Figure 6). 

~SlIFK) The fairing was 
designed to detach after the 
Thor booster engine cut off, 
thereby reducing the load to 
be lifted by the Agena mo
tor (Figure 7). To protect the 
antenna from deformations 
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that might result from thermal loads on the or
biting Agena body, three of its four mountings 
allowed the antenna to slide along fixed points, 
while the fourth was fixed to the vehicle.22 

(SlfFK) After being injected into orbit, the 
Agena would rotate 180 degrees, so that it would 
fly tail first (facili
tating film recovery 
and terrestrial cov
erage); the antenna 
would thus be located 
with the main lobe 
of the radar looking 
down at 55 degrees" 
from the horizontal '" 
at a strip that would 
be 93 miles to the 
left of the satellite's 
ground track and 10 
nautical miles wide 
(Figure 8).· 

tum. An image of the display was recorded on 
photographic film, which essentially meant that 
the varying intensity of the returns then corre
sponded to varying densities on the film (Figure 
9). The film moved across the display to record 
successive intensity trace displays as adjacent 

..... _ .. CIt ... 

SEeRa' positions on the film. 
Looking across the 
film from one edge 
to the other thus 

~SJ~ Figure 8 
also displays the two 
directions in which 
the fineness of the 
radar's measure
ments was assessed: 
along-track (in the 
direction of flight) 
and across-track (or 
azimuthal, nonnal to 

FlguTfI 7. (aItI'K) Fairing separation 
Source: LockhHd, System Report 2, p. 1-14 

corresponded to the 
(slant) range dimen
sion of the radar, 
and the ratio of the 
slant range imaged 
to the width of the 
film was called the 
range scale factor. " 
Movement along 
the film reflected 
the azimuth di
rection and hence 
the along-track dis
tance, with the ratio 
of the actual along
track distance to the 
length of film being 
called the azimuth 
scale factor. The 
ratio of these two 

the direction of flight). The figure also displays 
the two surfaces on which resolution is com
monly measured: the slant plane (the deeply 
shadowed side of the prism on the ground, 5.95 
nm wide for Quill), and the ground plane,labeled 

"imaged swath (map plane)," 10.1 nm wide for 
Quill. 

tslfFK) The reftections from each radar pulse 
traced a line on the display of a cathode ray tube 
that varied according to the intensity of the re-

factors, range scale 
to azimuth scale, was called the aspect ratio; with 
the KP-II setup, the aspect ratio was anticipated 
to be about 6.9.23 

(SJIfK) To make the recorder, Goodyear 
ordered from Westinghouse a special five-inch 
cathode ray tube with an electron gun that could 
withstand the anticipated shocks of launch. It had 
a single trace running across it, and the recorder 
imaged that trace down to about one inch on the 
data film. To keep the film chive uniform, fiee 

* ES!R'K) These are Lockheed's numbers, which are slightly inconsistent with "those in~epiction in Figure 
8. Lockheed, System Report I, p. 18. " 

8 
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of variations in tension and slip
ping, Goodyear engineers coated 
the master metering drum with 
silicone rubber in a specific 
angle of wrap. The recorder was 
custom-made for Quill from a 
special mold. nickel-plated and 
radio-frequency protected 

(S/fFK) Radar data would 
be conveyed to the ground in 
two ways. One method was 
film. which was handled in two 
assemblies totaling 99 pounds 
(Figure 10). The recorder com
partment housed the cathode ray 
tube and associated subsystems 
that allowed the film to record 
the images on the tube. The film 
itself was contained in a film
supply cassette. Exposed film 
went into an Itek take-up cassette 
in a General Electric re-entry ve-
hicle (Figure 11) to be recovered 

400W by special C-130 teams (Figure 
12). This approach to data re
covery, incidentally, had also 
been mentioned in the earlier 
1958 article in Aviation Week.24 

Figure B. fllRlE) imaging geometry 
Souroe:_ Evaluation /, p. 18 

8EeREf 

(SJ'IfK) Data would also be transmitted to 
the ground using an UHF wideband data link, 
and recorded at the Vandenberg, California, and 
New Boston, New Hampshire, tracking stations. 
The preflight engineering analysis seemed to con
sider this task simple and straightforward: "it is 
only necessary to provide a KP-ll Recorder and 
a means of triggering it so that.the telemetered 
video can be recorded. "15 Each location thus had 
a recorder identical to the one on board, together 
with control systems for establishing synchro
nized reception from the satellite. 

Figure 9. (&lJFIq Signal film 
Source: Lockheed, System Report 1, p. 144 

9 

(S,'ffK) In either case the product would 
be a film transparency. This film-the "signal 
film"-essentially recorded Doppler-coded data 
about ground reflectivity. Once on the ground, 
this information was converted into visual im
agery using the "Precision Optical Processor" 
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developed by. especially for 9E8RET 

Quill data. This processor derived 
from the original optical correlator 
developed in the early 1950s by 
ERIM's Lou Cutrona to solve 
the huge data-processing chore 
required for the quintessential SAR 
task of integrating the Doppler --= 
returns. Those returns, after all, .... -~ ....... -_ 
bore no relation whatsoever to vi
sual images. Indeed, to the human 
eye even the earliest plan position 
indicator displays on cathode ray 
tubes more closely resembled a 
picture than what appeared on the 
SAR scope. Captured on film for 
subsequent processing, the returns 
on the scope at any particular in
stant resembled a collection of 

Figure 10. (SIR=Iq Film transport system 
Source: Goodyear, Engin88ring Analysis, p. 6-50 

thousands, perltaps tens of thousands, of tiny 
shapes, mostly rectilinear, each a solid shade 
of gray-some lighter, some darker-some of 
them sharing perhaps some variation in coloring 
and thus forming striata across some areas, or 
band-like colorations somewhat reminiscent of 
alluvial deposits in the vertical face of a sand
stone bank. Think not of the Gaussian snow 
filling an untuned television screen but of some 
densely intricate but visually uninterpretable 
mosaic. 

(S/I'FK) The SAR processing. challenge was 
to find ways to wring visual meaning from these 

tried to do the job electronically, 
computers of that day simply were not 

up to the task, requiring weeks of processing to 
render a few crude images. The genius of the 
_approach was to recognize that optical 
lenses performed fast fourier transforms at, of 
course, the speed of light. _ processor 
used a laser to generate a beam of coherent light 
that was diffracted by the signal film into three 
emerging waves, two of which produced images 
at focal lengths that varied with (slant) range. 

In essence, the coherent light produced images on 
planes that were tipped relative to the signal film 
(Figure 13), or in other words a plane of images 
that was focused in azimuthal direction and that 
was tilted with respect to the plane of images that 
were focused in range direction (which was the 
signal film itself). . 
. (S:ff'K) The _processor used an ana

morphic telescope (meaning different magnific
ations in range and azimuth directions) to image 
both planes, apply the proper magnification, and 
produce an image sharply focused in both range 
and azimuth and with the correct aspect ratio. The 
fine-resolution image produced by the image pr0-

cessor system26 (Figure 14 is a schematic diagram) 
was recorded by a tracking camera, so radar data 
could be converted quickly and steadily to fully 
focused, fine-resolution optical imagery. 

(Sfff'K) Figure 15 is a sketch of the Quill 
final layout. As indicated in that diagram. there 
are three sections to the Agena: barrel, conical, 
and nose. The KP-U radar system, weighing 370 
pounds, was mounted in the barrel section, which 
was five feet across with structure rings 15 inches 
apart and a .06-inch skin. The recorder system, 
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including the recorder and the film-supply cas
sette, weighed approximately 99 pounds and was 
mounted in the conical section, which tapered 
15 degrees from a five-foot diameter at its base, 
where it joined the barrel section, to its height of 
32.95 inches. The film containing the raw data 
was stored in the nose cone, which incorporated 
the reentry capsule for recovery. 27 

(U) Managing the Development 
(SfI'i'K) Set up in this way, the Quill experi

ment could take advantage of the equipment and 
procedures for on-board photography and film 
recovery developed for the Corona program. In 
particular, Bradburn needed film cassettes, film 
recovery vehicles, and support for assembly, 
test, and checkout. In March 1963 these rela
tionships came under the purview of Colonel 
Jack C. Ledford, an Air Force officer serving as 
assistant director of the CIA's Office of Special 

Activities (OSA): Ledford recommended to his 
boss, CIA's deputy director for research, Herbert 

"Pete" Scoville, Ir .• that the CIA provide contract -
support and security procedures for Quill. "Under 
the proposed plan, CIA would procure three (3) 
Corona Recovery Vehicles from (Jeneral Electric, 
Corona Triple Prime Cassettes from Itet, and 
system assembly, test, and checkout by LMSC 
[Lockheed Missiles and Space Company] AlP 
[Advanced Payload] facility [in Palo Alto, Cali
fornia]. The completed system would then be sent 
by covert means to lMSC, Sunnyvale. where it 
would be mated and checked out with the Good
year Radar System. "211 

{St'Ifl(} Scoville approved the recommend
ation, and OSA expended· about _ to 
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Rgure 11. (SlR=K) Film recovery system 
Source: Goodyear, Engineering Analysis, p. 6-50 

• (U/IFOU9) OSA had been transferred to the Directorate for Research, and in March 1963 Scoville was head of 
. that directorate. He was held responsible for CIA activities in support of the NRO. although he c:leIegated the Program 
B job to a deputy and called himself the senior representative to the NRO. He left later in 1963, and his sua:casor, Bud 
Wheelon, refused the Program B job entirely, leaving the title to the deputy DNRO, Gene Kiefer. Ki. might certainly 
have caJJed on Ledford's office for support. 
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acquire three film return vehicles from General for establishing a payload labOratory for Quill, 
Electric, take-up film cassettes from Itek, and under compartmented security procedures, 'at 
services for checkout and assembly from Lock- the Lockheed facility where Corona space ve
heed 29 In addition to the procurement actions, hic1es were processed. Integration of the Quill 
the CIA had to develop procedures to keep infor- spacecraft components--including film cassettes, 
mation about Corona and Quill as separate ("com- recovery systems, buckets, and waterseals--as 
partmented") as possible. Not all the government well as any additional special tests that might 
or contractor personnel working on Quill needed be required for the Quill payl~ad would take 
to know about the Corona program, nor did most place in this facility. Normal weight and bal-
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Figure 12. (9IR=K) Capsule recovery process 
Source: Lockheed, Project Reporl2, p. 3-50 

Corona people need to know about Quill. There 
were also different degrees of "knowing": Those 
who worked with particular pieces of classified 
hardware might not need to know anything about 
the overall system or its mission, while several 
who needed thaUnformation did not need to 
know about specific subsystem capabilities or 
technical specifications. 

ts/fFK) By the end of March 1963 Corona 
security officers had developed a plan for keep
ing each program's secrets.30 The key difficulty 
was in finding a way to get hardware developed 
for Corona into the Quill program without 
directly associating the two. The plan called 

ance tests and pyrotechnics installation would 
be conducted in the same facility used for such 
tests on Corona satellites, and a third facility also 
would also be available for other integration and 
test procedures. 

tslffK) The Quill program would be directed 
to obtain its recovery system from a group at 
Lockheed that had already been identified as 
specialists. The Lockheed manager for this effort 
would assemble a group of engineers to work in 
the Qui1llaboratory area ostensibly to develop 
designs for cassettes and waterseaIs; after a suit
able period of time, their "plans"-actually draw
ings of the existing Corona subsystems-would 
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be presented and Bradburn 
would direct Itek to manu
facture the desired items. The 
intended effect was to establish 
the cassettes and waterseals as 
hardware developed strictly 
and exclusively for Quill, 
and to disassociate Lockheed 
employees in the area from this 
sort of activity.31 

!'LANE Of Vlln.w. 

'--_ ..... 'IIM (S/ff'K) The Quill contracts 
originally called for launching 
the first system in April 1964, 
but even Bradburn's' tight fo
cus and insistence on minimal 

FIgure 13. ~~ Focal plane relationships 
Source:_ Evaluation 1/, p. 259 

technology development could not prevent de
lays. Bureaucracy was not the problem: Bradburn 
had few reporting requirements, good relations 
with Program B, and no awareness of any head
quarters turmoil in Washington. The additional 
time was needed instead to resolve difficult tech
nical and engineering issues. Like many program 
directors to follow him, Bradburn believed it was 
better to launch late with a successful satellite 
than on schedule with a failure, and so he deter
mined that "emphasis will continue to be placed 

C~IMATOI 

SIGNAl. FILM mLRD) 

on thorough testing to insure a good probability 
of success on the first flight. "32 .. 

(S/1fK) At the end of May 1964 there was 
stin considerable work left to be done. Environ
mental qualification ~ting had been completed 
for all radar components except the recorder. 
Several transmitter problems were identified 
during system-level Temperature-Altitude Simu
lation Chamber (f ASC) tests, for which remedies 
had been designed but not verified. The flight 
vehicle was in an anechoic chamber for radiation 

. liOAE:r 

Figure 14. (EWF'K) Anamorphic telescope processor 
Source:_ Evaluation 1/, p. 261 

and emissions testing. Film 
recorders and signal simu
lators were on site at the 
Vandenberg and New Bos
ton ground stations (known 
as "Cook" and "Bos"), and 
this equipment had been 
installed in T-29 and T-39 
aircraft for conducting fly-by 
tests. The optical correlator 
was nearly complete at 
_ and analysis of test 

films from. the Goodyear 
recorders indicated that the 
design resolution was being 
achieved. A program review 
had been conducted by an ad 
hoc committee of Air Force 
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Figure 15. (a¥fK) Agena nose assembly for Quill 
Source: Goodyear, Engin9Bring Analysis, p. 4-4 

and Aerospace Corporation people drawn largely 
from a concurrent Hughes radar program (P-22) 
being conducted outside the NRO. The review 
found the program to be generally on track and 
suggested some changes in the wiring harness, 
lowering the operating altitude, and altering the 
approach to setting the pulse repetition frequency. 
The launch date at this time had been 5 August 
1964; it was changed to 29 August, subject to 
success in T ASC and anechoic chamber testS.33 

(SlfTK) Steady progress was made over 
the summer of 1964. The anechoic chamber 
tests were completed. including all ascent and 
orbital sequences and full-power transmissions 
through the antenna, without signs of problems 
from electrical interference or interaction. Tests 
at the antenna range at Lockheed's Santa Cruz 
Test Base showed that the radar and the antenna 
were compatible, that the antenna did not distort 
the pulse. and that the slant range resolution of 
the system was better than 35 feet for the worst 
case (in-phase targets) and better than 25 feet 
for the best case (targets with 90 degrees of 
phase difference). Installation and testing of 

equipment at the tracking stations had been 
completed; the optical correlator was complete 
and had been used to verify proper adjustment 
of the recorders by using test films processed 
by Air Force Satellite Photographic Processing 
Laboratory (SPPL) at Westover Air Force Base, 
Massachusetts .• had also completed a per
formance evaluation plan for the mission. 

(S)'If'K~ The Agena D upper stage had passed 
acceptance testing and was at Vandenberg, await
ing the payload. But transmitter/modulator prob
lems continued to surface in system-level tests at 
altitude, and the launch date was delayed once 
again, to 2 November.~ That date also passed 
as the radar transmitter failed yet again. The 
troublesome component was redesigned and, at 
last, showed no problems during TASC testing 
of the entire planned orbital operating time. It 
was shipped to Vandenberg in keeping with 
Bradburn's security procedure' (Table 1), and 
by mid-December Quill was ready for launch 
(Figure 16)~ight months later than originally 
planned, but only 25 months after initial contract 
award.3S 
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FIgure 16~11I awaits launch In this rare USAF photo. 
(Thanks to NRO Archivist _tor his effotts and pers/StsrJcB locating and docurntInIIng this phtJto.) 
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(U/IFOY9) Orbiting the System 

(S/IFK) With Bradburn in command as launch 
control officer, on 21 December 1964 the world's 
first satellite-borne synthetic aperture radar was 
ready for launch from Vandenberg Air Force 
Base. Engineers had calculated a specific period 
during which the satellite should be launched 
(the "launch window") in order to minimize the 
amount of heat it would encounter on orbit. As 
time approached to within 10 minutes of the 

the fly, and continued to wait for the appointed 
time. As it turned out, the train stopped while still 
outside the safety exclusion area, and the launch 
at 11:08 a.m. Pacific Standard Time.proceeded 
according to plan.· 

tSfITK) Knowing that the booster had 
worked. Bradburn headed north to the satellite 
control facility in Sunnyvale and soon learned 
that the Agena (international satellite designation 

launch window, all systems were 
brought to readiness so that launch 
could occur within 30 seconds of 
command. Only official personnel 
were permitted within a defined 
area of the base during launches, 
but a civilian railroad track cut 
through the restricted zone, and, 
with only a few minutes to go until 
the launch window opened, range 
safety officers reported that a train 
was approaching. If it entered the 
exclusion area, safety regulations 

aL!efll!Y 1964 87A) had been placed in a 
I~D~e-c_--=-be-r--::2~~'-;::;1::;967T4=i useful orbit (Figure 17) and was 
Satellite.Orbite4 responding properly to commands. 

. . Word about the mission itself.-
vANDENJtERG AIR FORCE 

BAW(UPl) - The u.s. Air whethertheradarworked-would 
F:i& ¥oDday lauDi:hed • sate1-e to:Waid '1IOlar urblt. 'lbere take several hours longer. The 
wU.':iio."lndieauon what·the ground station at Vandenberg 
. '" "Of.tbe 'shot 1f8S DOf' ens:. = 6i tbe.Jdertitj- of the that had been set up to receive 

"sed8t" sateIlite.-. j , , ''''., wideband data from the payload 
FIgure 17. (SfPJIf) included a video display (cathode 
New.~ ray tube, or CRT, monitor) that 

Couttesy_ would show the characteristic 

would prohibit the launch from continuing until 
the train was gone. The delay might be so long 
that the launch window would close, forcing the 
launch team to "unready" the Thorl Agena (which 
might involve several complex processes, such as 
removing propellants, preserving environmental 
conditioning, and recharging batteries, depending 
on when the next window opened) and await the 
next opportunity. Bradburn thus found himself 
assailed by demands that he launch immediately, 
ahead of the planned schedule, before the train 
came closer. He refused, not wanting to execute 
a contingency plan that was being made up on 

shapes of radar pulses being re
cei ved and decoded if the Quill system were 
operating and transmitting. This equipment was 
operated by Goodyear, which for security pur
poses was referred to as the "Program Associate 
Contractor" (PAC). Later that day, at Sunnyvale. 
Bradburn received the message "PAC Room 
reports Code One"-radar returns from Quill 
were showing up on the Vandenberg CRT. 

tSlfFK) The mission, summarized in Figure 
18. lasted only four days. as planned, before the 
unrechargeable batteries ran out of power dur
ing orbits 72-73.36 The radar operated 14 times 
in orbit: between 0644 Coordinated Universal 

* ~ Bradburn, interview, and SAFSP Director:r Quarterly Report, 30 December 1964. NRO headquarters in 
Washington, DC, was kept informed of major developments by secure teletype, a relatively slow and limited fonn of 
communication. When Bradburn decided not to launch early, a short message was cabled to NRO headquarters from 
Vandenberg saying "holding for passenger train." Then the launch window opened. range safety reported that the train 
had stopped outside the closed area, Bradburn gave the command to launch, and the Thm"1 Agena lifted off. The next cable 
to the NRO reported that Quill was in orbit, giving rise to initial concern in Washington-and continuing folklore-that 
Bradburn had disregarded safety and launched over the train. Bradburn recounted this event, without revealing the 
purpose of the launch, in "The Evolution of Military Space Systems," in R. Cargill Hall and Jacob Neufeld, eels., The 
US Air Force in Space (Andrews Air Force Base, MD: Air Force Historical Foundation, 1995), pp. 61-65. 
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Time (UTC) 22 December 1964 and 0618 UTC 
26 December 1964, imaging the swaths of the 
northeastern and western United States indicated 
in Figure 19 (also see sidebar). Data collected 
from the 14 radar passes were transmitted over a 
wideband (UHF) data link as they were obtained 
("real time") to the Vandenberg or New Boston 
ground station in view. In addition, during the 
first seven radar passes data were recorded on 
film on board the satellite, and on 23 December 
during the 33rd orbit the reentry capsule was 
jettisoned and recovered. The film was flown 
to Westover to be and the dev'elo'oe<1 
film then flown to 

Pre:cision ~U',J~W Processor" (known as POP-
1) and developed the image films. They were 
dried, bundled, and given to_ to deliver 
to Los Angeles. The only delay in the process 
came when_flight was cancelled, but 
the key question had already been answered. 

_ measured the azimuthal resolution to 
be 7.S feet-the theoretical maximum from the 
IS-foot antenna-which immediately settled the 
question of whether there was a fundamental nat
ural limit on SAR resolution from space.37 

(S/IFK) After less than two weeks of orbital 
decay the satellite re-entered the atmosphere at 
1027UTC 11 January 1965,on orbit 333. Several 
days earlier, Bradburn and his Program A supe
riors had already declared the mission a success. 
In his 30 December 1964 Quarterly Report, the 
Program A director said that "vehicle and pay
load performance were within acceptable limits 
on all parameters .... The radar maps ... cover 
about 80,000 square miles. The resolution is bet
ter than 15 feet in azimuth and approximately 
80 feet in ground range .... The volume of data 
is greater than had been anticipated. Technical 
evaluation has begun and will be completed in 90 
to 120 days." In the meantime, "The second pay
load and Agena 0 booster are complete and are 

being held at [Lockheed]. The second ftight has 
been removed from the launch schedule pending 
detailed analysis of the first mission. The third 
payload, which consists of forward structure, 
radar components, and ~overy subsystem, is 
near completion at [Lockheed]. There is no 
booster for this payload .... Recommendations 
for disposition of the remaining Quill hardware 
will be made in 30 to 45 daYS."lI 

(U) Evaluating the Outcome 
(&'/FK) The Quill team had wanted answers 

to several questions. Whether the satellite-based 
SAR would work was the main one, followed 
closely by others of practical enginccring-bow 
to make it work best For example, it was help
ful to experiment with "the timing c~rdination 
among the functions of transmitting, receiving. 
and displaying the returns on the cathode ray 
tube: 

The sequence of events was as follows: 
the radar transmitted a pulse, the receiver and 
recoriier waited 25 microseconds, and the CRT 
was then swept for 73 microseconds; the system 
then repeated the cycle after an additional wait 
of 16 to 24 microseconds (depending on the 
choice of prf) .... On certain occasions, the 

" sweep started a few microseconds before the 
return from the near-range arrived; the imagery 
corresponding to these occasions lacks conttast 
and [a good signal-to-noise ratio] at the near 
edge, but is better at the far-edge. Conversely, 
the opposite occurred when the sweep was late 
in starting. On still other occasions, the sweep 
was begun as the return from the far-edge was 
arriving, continued while the instantaneous re
turn power level passed through its minimum, 
and was almost completed by the time return 
from the near-edge began to arrive; under these 
conditions, the CRT was inoperative for the 
major portion of the return .... 39 

~~ Engineers also wanted to describe the 
SAR's performance quantitatively, particularly 

* ESlRX~ The original mission design had called for 16 radar passes; available documents do not address the re
" duction. Goodyear, Engineering Analysis, p. 1-4. 
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tstlfl() Years later (see. e.g .• PetTy. pp. 35-37) a rumor began that Quill did not image teni
tory outside the U.S. because the NRO feared international repercussions resulting from the radar 
emanations of its active imaging system. After the fact. DNRO McMillan said it was important: be 
wrote to the President's Foreign Intelligence Advisory Board (PFIAB) on 12 May 1965 that "radar 
operation during this mission was limited to Continental United States to inSlR availability of ground 
truth data. to obtain maximum quantity of all three types of products, and--since a radar sensor iJ 
an active device-to prevent possible complaints from foreign nations." There are, however, several 
inaccuracies in his presentation. (Notably, he stated that ''the mission plan provided for simultaneous 
photography along the mission track by an RB-47," which would have required a truly remarkable 
aircraft.) Brockway McMillan, "Semi-Annual Report to the President's Foreign Intelligence Advisory 
Board on Activities of the National Reconnaissance Office:' 12 May 1965 (TSlBYE). in ARC lob 
2002()()()()1 Box 7 Folder 24. 

tSlIi'K) Quill was an engineering proof of concept, and so it was operated wbcie cagineering 
test data could be obtained-where there were devices on the ground to check the far field antcDna 
pattern, pulse repetition frequency, etc., and reflector arrays to check impulse response. In addition, 
there were only seven active passes during which data could be collected on film, and they were con
ducted where data could be simultaneously transmitted by wideband relay to ground stations at New 
Boston or Vandenberg. Bradburn told this story quite straightforwardly, and I [Butterworth] probed 
him on the question. Furthennore, how might have ''international repereussions" been imagined to 
arise? Who would be able to detect the signal and classify it and reach the right conclusions about its 
source and the country responsible for it? 'The radar could be operated fCll" no more than five minutes 
at any one time and for no more than three orbits consecutively without comting catastrophic failure. 
It operated at an average power level of 230 watts, from an altitude of 130 nautical miles and hence a 
slant range of about 160 nautical miles. It traveled at a velocity of 2S,SOO feet per second (about four 
nautical miles per second ground track velocity). It illuminated a swath about ten miles wide. True, 
sidelobes could be detected as well as mainbeam signals (though not backlobes. as_discovered), 
but even so the chance of detecting the signal and capturing enough of it to reach accurate conclusions 
is vanishingly small. The USSR would have had no ephemeris data on the satellite adequate to do 
ground measurements of any possible emanations. 

with respect to its azimuth-direction behavior, 
and to determine how it had been limited by de
sign parameters and in-flight performance of the 
payload, attitude behavior of the satellite vehicle, 
atmospheric conditions, and design and perfor
mance of the wideband data link. They were in
terested in describing and diagnosing any anom
alous system performance, in coIJceting data on 
the reflectivity characteristics of target fields. in 
demonstrating the capability of ground equip
ment to record useful data through the wideband 

data link, and in developing engineering data that 
would be useful in designing future aerospace 
radars. And they were most interested in seeing 
whether the analytic models derived from aircraft
borne SAR experiments, which had been used to 
prescribe and test satellite design. proved valid 
for operations in space.4O 

(SfrrK) _ engineers had designed 
ground-based tests to provide data for cali
brating the SAR' s performance. There were 
measurements at the earth's surface to check 
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the operation of the antenna after launch,· the 
transmitter pulse, t and ground surface and 
weather conditions. Complexes of radar comer 
reflectors were laid out in 
their known cross sections and spacings could 
be used to calibrate estimates of the radar's range 
and azimuth resolution, sensitivity, and dynamic 
~ecause Quill's radar antenna was fixed, 
_ engineers had to wait until they had ob
tained good ephemeris data and then scramble to 
move some of the comer reflectors to keep them 
in the satellite's field of view!l 

(SffFK) These evaluations used visual im
ages produced from the recorded data in the se
quence outlined in Figure 20. First, the film of 
the video data was developed by the SPPL, using 
an approach aimed at maximizing the dynamic 
range of the recorder.* The_team then used 
their precision optical processor to convert the 
data on the film into visual images. The highest 
resolution (and the best dynamic range) was 
obtained directly at the processor output. on 
photographic transparencies. The original out
put transparencies were then magnified 2.6 times 
and recorded as either paper prints or positive 
transparencies. neither of which was suitable for 
detailed analysis: 

The paper prints ... have a resolution ca
pability of perhaps 6 lines per nun; at the scale 
factors corresponding to the 2.6: 1 enlargements, 
this poor resolution completely dominates the 

quality of the imagery. The resulting ground
nngeresolution is of the orderof90 to 100 fed. 
The degradations in the positive transparencies 
... are not as severe. In either case, imagery to 
the scale of the 26: 1 enlargements is useful pri
marily for orientation and descriptive purposes 
only. and not for detailed study of the target 
complexes. Detailed examinations require the 
use of enlargements of greater magnification. 
the use of the original output transparencies. 
or in special instances the observation of the 
optical output of the processor prior to record
ing.42 

(SlfFK) The results showed the experiment 
to have been a great success. The radar worked ' 
and met the goal of 10-foot azimuthal"3 reso
lution.·· It had illuminated somewhat more than 
100,000 square miles of terrain, almost 80 per
cent of which yielded usable images. Three-fifths 
of the images were of the best ,quality that the 
system could produce; the rest were degraded 
for testing or by slight errors in setting the pulse 
repetition frequency. Only fOUT percent were lost 
unintentionally.44 
~ As expected, the smooth trajectory of 

the satellite allowed it to provide relatively fine 
detail without the complex systems needed on 
aircraft to compensate for platform motion~ In 
effect, "satellite borne systems are not subject 
to the resolution limitations normally imposed 

• ~ These were measurements of the azimuth beam pattern for the purpose of confirming that the antenna's far
field pattern remained correct after launch. 

t (SJ~ "It was possible to detect and record the transmitter pulse. after it had propagated one-way from the sat
ellite to the earth·s surface. by detecting emissions via the sidelobes of the radar antenna pattern and ~ 

was done on several passes when the satellite was within Hne-of-sight 01_ 
Evaluation I, p. 9. * system employed a [cathode ray tube] with a P-l1 phosphor and a transfer lens which imaged 

the line trace of the tube at a 2: I demagnification onto Kodak S0-266 blue-sensitive film. The film was developed 
in 0-76 developer by SPPL. The dynamic range of the recording system in the flight vehicle was measum:I from test 
films generated prior to flight , .. The value of the dynamic range of the flight recorder was about 19.5 db."_ 
Evaluation II. p. 256. But cf. Lockheed. System Report 2. p. 4-11: 1be video data recorded in the satel1itc and in 
the ground based recorders was recorded on 70 millimeter Eastman Kodak film, S. O. 119. The recorder CRT sweep 
covered a width of approximately 27.5 millimeters." 

** ~ Referring to the performance of a SAR in terms of "resolution" is a conventional solecism; usage today tends 
more often to the technically accurate "impulse response," or "IPR." 
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1.6 Sl'!t!D Perio1"lW1ce - The syst_ parfomace vas faultles •. 

throo.sJ1Qlt the orbital. mission, untU battar)" ct.pletian on 

Orbit 72 - with the exception of Id.nor UIl'Iirp1a1ned VDltap 

d.1atarbaID_ on Orb1te 8 III c1 9 ~ 'l'b1II sect1G1l presenta the 

n&nit1cct pq1.oec1 operat:1nc 1Dfo1'll&tiOl1. radc> iaa&eZ7 sapl. .. 

Ind c1:1aau&1ons of the pqload performance, preoedecl by & 

bri.et 8UIIIDU"1' of qstaaL par...-tan and pertaraance. 

Latmah 

Date, 21 Decaaber 1964 

Veh:1cle. LV-2l llaS ss-oJ.A I21SS 

~ Precl1ctecl Aotaal.. 

Par:lod (MIN) 89.L4 89.66 

PerS.pe (N.H.) 130 uS.82 

Apogee (N .Ke) l54 1$7 

IDcOtn at1aD (da,.) ,70.0 70.11 

EoceDtr:t.c1t 7 .00) .0036 
ActS: ... Qrbj. ta 6S 13 

IeccmIr7 6S )) 

pql.oad 0perat101U1 13 14 
Area recat"ded as t1De ruo1ut1co radar iDap1"71 

appraz:1llatelT 10,000 square lIdl.ea (nautical.). 

Rgure 18. (S'J!FIQ-Summary mission data 
Source: Lockheed, System Report 1, p. 23 

by platfonn instability in aircraft."·' Slant-range feet· The imagery showed several terrain and 
resolution (which was not a design goal) was cultural features that held promise for strategic 
45 feet, which at the Agena's depression angle reconnaissance. Weather conditions did not seem 
provided a ground-range resolution of about 75 to have affected the quality of the system's im-

• (S:/TK) "Range resolution ... was limited by the bandwidth of the electronics. which had been patterned after 
the ANlUPQ-l02 radar system for reasons dictated by expediency; the most optimistic estimate of achievable slant
range resolution was of the order of 36 feet. which in turn implied a ground-range resolution of 60 feet at the design 
depression angle. Improvement of the range resolution to make it comparable with the expected azimuth tesolution 
was not warranted, since it would not have affected the demonstration of the synthetic-aperture feasibility. and would 
have entailed considerable expense and delay." Lockheed. System Report 1. p. 33. 
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Figure 19. iSlR=K) Gro~ for Quill Imaging operations 
Source._Evaiustion I, p. 13 
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FIgure 20. ESlR=1q Image procesal"g sequence 
Source: Lockheed. System Report 2, p. 4-2 

ages except for a brief area of intense rainstonns, 
and even then the imagery revealed the under
lying structure. 
~ Quill answered dozens of technical and 

engineering questions. It showed that analytic 
models based on aircraft operations worked well 
for satellites. It showed that imagery processed 
from the transmitted data was only slightly de
graded compared with pictures made using the 
recovered film. It showed that images obtained 
from orbit could fairly well match those from 
aircraft radars using similar technical parameters. 

. It proved that ambiguous target indications could 
. be minimized and that the slight inaccuracy and 
instability in the satellite platform could be 
compensated electronically. It also sampled the 
average radar reflectivities of several different 
types of terrain. ' 

~s/IFK~ Altogether. in the words of_ 
assessment, "the orbital flight satisfied the pri
mary program objective by demonstrating that 
a satellite-borne synthetic-aperture radar system 

22 

could generate a fine-resolution image of a por- . 
tion of the earth's surface; all secondary objec
tives also were met.''46 The Lockheed assessment 
added that the system proved its expected ability 
to produce radar imagery of a consistently high 
quality by day, by night, and through a variety of 
weather conditions; it also observed that the con
ditions that prevailed in most of the swath areas 
would have prevented successful photographic or 
infrared imaging (Figures 21-25). Furthermore, 
the experiment did not produce any evidence of 
phenomena that would prevent future systems 
from realizing azimuth and ground-range reso
lutions on the order of 10 feet. 47 

'tS/1i'Kt The evaluation reports from_ 
Lockheed, and Goodyear all exuded optimism 
and expectancy: Quill had been highly successful 
and the path to doing m01l>-a further experi
ment, even an operational system-seemed clear. 
The_report recommended that "designs 
of future systems be based on the type of ana
lytic model used successfully for this design," 
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that "proper use be made of radar equipment 
in manned aircraft for the purpose of collecting 
further data and testing configurations which 
are applicable to future satellite systems," and 
that" various engineering adjustments be made 
to ''future orbiting systems."'" The Lockheed 
report agreed and recommended further that 

"future experimental orbiting systems incorporate 
power sources which are adequate for extended
duration missions, as required for operational 
applications. "49 Goodyear engineers undertook 
additional test work, demonstrating the value of 
improved potting techniques for the transmitter 
and modulator components of the radar as well as 
the ability to improve significantly the dynamic 
range of the recorded data by reducing film base 
density and reducing the recorder lens stop. so 

(U)A Pause 
-(S/~ Yet Quill's seed fell on stony ground. 

Bradburn asked another officer in _ "What 
do you do when you come up to bat, and, the first 
time, you knock a ball out of the ballpark, what 
do you do then?" The reply was, "Well, Dave, I 
think you go down and sit on the bench."~l On 
5 January 1965 Bradburn gave NRO Director 
McMillan a "quick-look" briefing on the P-40 
mission and got agreement that the second 
vehicle would be removed from the launch 
schedule, pending further recommendations to 
be made in February. On 11 February, several 
weeks before contractor evaluations of Quill's 
product and perfonnance were completed, Ma
jor General Robert Greer, director of Program 
A, cabled McMillan that the Quill contractors 
recommended flying the second mission later that 
fall, but that he, Greer, did not agree. "In my 
opinion there is no need for more flights to show 
feasibility as such. We should have a definition 
of the desired operational use before we schedule 
any more launches .... The factors which need to 
be examined now do not require satellite flights." 
McMillan agreed, and the remaining hardware 
was placed in storage pending completion of the 

1 

2 

T.bIfJ 1.19tQuIII security procedu .... 
(/MyIoIJd equipment flow) 

Goodyear Aerospace Corp. fabricates and " 
assembles radar payload, test equprnent, and 
grol.l1d data handling equpmer'L 

Shipped to LMSC by military air a8 arranged by 
SAFSP; departs LJ1chIIeid Park NAS. Arizona, 
and arrives Moffett NAS, Calfornia. adjacert to 
LMSC; USAF or LMSC QUkleared collier 
a~pariesshipmenl 

Arrives Moffett NAS; transferred to Nay van 
3 and driven 10 aul approWKS area In 
.; coLrieliiiiiies eqlipmenhl1lillt i8 
seandln . 

n co\'8ft area._ equprnert I.I1der-

4 goes componel1, circt.itry. and bench checks; 
performance tests, acceptance lasts, and 
necessary modifications accomplshed. 

Ttansferredln LMSC van to Complex C-12, 
5 Area 40,_ l.I1dergoes systems test 

with Agena vehicle; USAF acceptance 
procedll'8s accomplished (DD250~ 

Shipped separately froiiliiiicle to a 
QliR-approWKS area in . Vanden-

6 berg AFB; 1ransferrad by LMSC van wI1h QUI-
cleared collier; mated with Agena vehicle and 
l.I1dergoes final systems R.I'I. 

7 Transferred to IalllCh pad for R-Day checks, 
COUlldown, and IalllCh. 

8E8A&FIR:N:ENr KE¥lle~ 
Source: "OfJI SuppItIment: eo.wt PrrJgram StICutify Plan, • 

2MM:h 1984 

report of an evaluation committee commissioned 
by NRO headquarters. 52 Pro~ial 
su~ showed a total of _ in 
Quill's budget (rable 2). 

tSltRQ In his Program A Quarterly Report 
for June 1965-his last as director-Greer re
ported that a furtheI_had been provided to 
_to complete its studies, but that otherwise 
SP considered the Quill program completed." At 
the end of the year Greer's successor, Brigadier: 
General John L. Martin, that theDNRO 
had approved a for radar 
and associated tape recorder work (rable 3 shows 
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contracts definitized at that time). The RCA and 
Ampex tape recorder studies showed that the state 
of the art did not provide adequate bandwidth for 
existing radar applications; Goodyear completed 
a lOO-hour life test of the Quill radar; Hughes 
produced and tested a space-qualified antenna, 
and also expanded the radar system design to 
a dual mode capability (high and low reso
lution); and Airborne Instrument Laboratory's 
research provided a feasible new radar system 
design as well as ongoing study of radar target 
signatures.54 

(S/trK) Apparently none of this work went 
any further, and references to follow-on stud
ies, operations, and plans disappear from the SP 
Quarterly Reports for several years after 1966. 

cation studies, intended to be conducted in pat
allel with the engineering demonstration, were 
not decisively concluded. Thus by 1965 the NRO 
had completed an orbital demonstration, but no 
agreement had been reached that the proposed 
application, bomb damage assessment, or any 
other application. was sufficiently attractive to 
proceed."" 

(S#yK) Bradb~ where he could 
Through his efforts,_got new aircraft for 
further research and and in spring 
1965 he to the National 
Photographic Interpretation Center (NPIC) to 
educate and help the photointerpreters make 
use of radar images. ,_ met with little 
success: the photointerpreters generally picked 

Figure 21. (tVlflE) City/rural contrast (BIF-555-DP-12782-89) Courtesy_ 

Three years later, in 1969. the NRO reported to its up the radar images only to throw them away.") 
Executive Committee (ExCom) that "NPIC eval- In the summer of 1965, Bradburn left Program 
uated the [Quill] imagery, stated it was capable of A to attend war college; he returned a year later 
providing useful intelligence, and recommended at the request of Program A's director Bill King, 
further research and development."" And in 1972 but had little opportmJity to work on radar. "The 
an "NRO Position Paper on the NRO Satellite Quarterly Report for 30 June 1966 advised ~at 
Program" stated that after Quill's flight, "it was in July project responsibility for Quill would be 
concluded that no further satellite ex~riments as transferred from the sigint office _to Lt 
such should be conducted; instead efforts should Col. BradblUll, working in the applied research 
be made to define precisely the system appli- and advanced technology office (SP-6) unde~ 
cation desired, and then the development of the Colonel Lew Allen.59 The next Quarterly Report 
actual system should proceed. The system appli- noted that SP-6 had a deficit of one officer: "Lt. 
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"The THOR booaterfor FTV 2356 has been released to be rep7rammed Into 
. a future_ launch and credit for one THOR win be given to . Source: 

nature and is not to be con
sidered in any sense as an 
operational prototype or the . 
initial step of an operational 
system development ... The 
request for proposals should 
make clear the experimental. 
rather than the operational 
prototype or system nature of 
this effort.''63 The ~tor of 
intelligence fOr SAC offered 
to help evaluate the Quill im
agery and the NRO staff re
sponded affirmatively. noting 
that an engineering evaluation 
was under way by contractors. 
that an intelligence evaluation 
was being established, and that 

SAFSP Quarterly Report, 30 June 1965, NRO history files. 
9I!eRET/RALENr KE¥HOYi 

Col. Bradburn transferred to sigint on 2 August. 
SP-6 not now manned to accomplish work in 
radar and elint technology. 't(i() 

~ Reflecting on the question of Quill's 
singularity, Bradburn reiterated his objective: 
to show that satellite-based SAR imagery could 
help provide post-strike reconnaissance (bomb 
damage assessment) for SAC. That objective was 
accomplished and briefed to SAC. When SAC 
officials asked Program A's director, John Martin, 

"What's next?" Martin said: "Send money.'>61 
(Siffl'~ Cancellation of further Quill flights 

gave SP a big boost in its annual "cost reduction" 
more than two-thirds of 

claimed for FY1965 and 
earJier. "We are pleased," stated SP Director 
Brig. Gen. Martin, "to report that these re-
ductions have been made without adverse 
impact on mission performance.'tQ The NRO 
had demonstrated the technical feasibility of 
an all-weather, day-night Imaging system that 
could meet an important SAC need; if SAC 
wanted one, then SAC would have to create 
a program to develop it. Director Charyk had 
been emphatic in his cable of authorization: 

"The effort is to be strictly experimental in 

"a separate analysis of the. Quiil product from 
the SAC operational viewpoint would be of 
great value to us in the overall evaluation of the 
system. ''64 

~ Some of SAC's intelligence officers 
favored going ahead with a procurement, 65 and 
during 1965-66 they continued to visit Program 
A to stay up to date on the continuing analyses 
of Quill and imaging rad8r technology. The SP 
Quarterly Report for 30 June 1966 reported 
tersely that "on 26 May SAC briefed SAFSP 
(Office of the Secretary of the Air Force for 
Special Projects) on their desired radar system 
for post attack reconnaissance. No requirement 
for this system has yet been established "66 Per
haps SAC delayed in the hope that some other 
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Figure 22. t8IR=lQ Phoenix, Arizona. Image taken on pass IJ, northbound, at night (1: 
12 a.m. Mountain Standard Time, 22 December 1884). Weather: clear, tempa1ltUre 

46 deg ..... Fahrenheit, dew point 43 deg ..... , visibility 15 ml .... 

(Sln:K~ "The route of a major expressway (1) can be followed from the lower left around the 
most built-up portion of the city and up to the airport (2). the large return-free area at the 
upper right. Because the radar (pulse repetition frequency] was not matched to the beam il
lumination at the time, the airport edge of the swath fell In a poorly illuminated area near the 
edge of the beam. The railroad paralleling the left side of the airport does not stand out as do 
tracks across rural areas, but its course toward the lower right comer is marked by types of 
construction (3) that give strong retums. Similar retums accompany a diagonal branch line 
(4) ending at the lower center. The dark lines (5) that go irregularly up the Center and along . 
the ~se of the hills are canals."_Evaluation I, p. 30. . 

budget would support the desired development; . the mission was well ensured by the new SR-71 
perhaps its officers did not get Martin's message reconnaissance aircraft; or perhaps something 
as clearly as Bradburn did; perhaps they thought entirely different accounts for the command's 
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81GRR1IN8FeRN 

Figure 23. (9H=FIQ-Rlchmond, VlrglnlL Image taken on pass 14, southbound, during day
time (11:06 a.m. Eastern Standard TIme) on 22 December 1964~ Weather was overcast 

with tops of clouds at 2,500 to 4,500 feet. 

(s/fFl~ ''Several road and railroad bridges cross the James River (1) and a mile-long elevated 
section of railroad (2) parallels the river near the center of the radial system. Again, the associa
tion of strong-retum systems with railroad routes can .be seen (especially [3]). ~,cultivation, 
and drainage pattems are recognizable." _Evaluation /, p. 33. 

lack of initiative for further program devel
opment at that time.67 Or perhaps the command 
had in fact pressed for an imaging radar satellite 
through different channels. Dr. Alexander Flax, 
who became director of the NRO on 1 October 
1965, recalled seeing a statement of need to this 
effect coming through non-NRO channels when 
he was serving as Assistant Secretary of the Air 
Force for Research and Development. He passed 
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it forward, without comment, to the Joint Chiefs, . 
and did not hear about it again.A 
~ Perhaps the NRO should have done 

more as well; it was responsible for developing 
intelligence collection satellites, and Quill had 
already demonstrated a resolution almost three 
times better than the early Corona cameras. Why 
was there no second, improved version of Quill? 
In part, even so~ officers in Program A thought 
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Figure 24. ESiRKi Wurtamlth Air Force Base, Michigan. Image taken on pus 30, south
bound, during daytime (10:57 a.m. eastam Standard Time) on 23 December 1964. Ground 

is covered by snow at least two Inches deep; area Is In fog, 8ky obscUred, wind calm, 
one-mile visibility, cloud tops at 9,000-10,000 feet. 

f&'FTlq "This SAC facility stands out unmistakably from its wooded surroundings between Michi
gan's Van Etten Lake and the Au Sable River. Parked aircraft are likely to be responsible for the 
eight or more bright returns located on the rectangular paved area (1). but the rapid-egress park
ing spur (2) contains only one or two aircraft-like returns. Many roads. including some little-trav
eled ones, are seen as narrow gaps in the tree cover. although some such gaps are power-line 
clearings. Two large areas of cleared land (3) show where the forest has given way to farmland .. 
. . Two dams (4) and the reservoirs they form are readily detected and identified. No power fines 
are seen emanating from the hydroelectric plants here .... 8 _ Evaluation /, p. 37. 

there were good'a priori reasons to discount the they argued that it could not serve either search 
value of an imaging radar satellite, regardless of or indicator monitoring purposes. "Only in the 
Quill's success. Pointing to its "small area cov- area of Post Strike Assessment can radar be ex
erage, narrow bandwidth, and low resolution," peeted to be satisfactory ... whether aradarPSA 
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Figure 25. (at~ Point Reye., California. Image taken on pass 18, south~und, during 
daytime (11 :05 a.m. Pacific Standard Time) on 22 December 1984. W ..... conditions: 

heavy rain, scattered clouds 700-1000 feet, heavy overcast 1400-2500 feet, 
clouds ·In layers to 35,000 feet. 

ESlIfI() "Intense rainfall was occurring locally in the area .... While the clouds themselves are 
generally not imaged, the occasional regions of dense rain (see arrow) scatter considerable sig
nal back to the radar, causing cloud-like forms in the image. Inspection of the film shows that the 
ocean wave-structure patterns can be observed even in the densest parts of the rain-returns. 
Furthermore, although the raindrops both back-scatter and attenuate the radar waves, hence 
reducing the illumination at some greater slant range, nQ shadows of these rain cells have been 
noticed in the imagery. Of interest is the alteration of the wave p~ the shallow water off the 
beach, and its diffraction around the point and into Drake's Bay."_ Evaluation " p. n. 

system is practical as an operational system re- in conducting further demonstration missions. 
mains to be seen. There are practical difficulties In Flax's view, the relationships among radar 
and there exists doubts [sic] as to whether such parameters and image interpretation needed to 
a system is the best way to learn, quickly and be explored and understood more systematically, 
surely and inexpensively where the bombs hit.'J69 and he insisted that Program A establish a pro
According to Bradburn, the NRO saw no point gram of experiments.70 'The NRO together with 
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the Air Force and CIA continued to fund ground
based research at a low level, but none of those 
efforts involved orbital tests: 

-tST Reflecting on the effoit later, Flax said 
that the real difficulty was opposition from the 
intelligence community.71 There was strong sup
port from defense leaders for proceeding with 
a radar satellite program: SAC was favorably 
impressed by Quill, and the new director of 
defense research and engineering, John S. Fos
ter, Jr., urged Flax (and Flax's successor, John 
McLucas) to build another satellite.72 Flax also 
thought it would be a good idea, but some in 
the CIA were resistaht. t Quill had shown that 
satellite-borne SAR imagery was feasible, but 
the intelligence community thought and worked 
in terms of optical imagery, and in those terms 
a radar satellite would not be useful until it at
tained much finer resolution. A system that was 
worthwhile for tactical bomb damage assessment 
was not justifiable as a national intelligence asset 
Officers in CIA's science ~d technology direc
torate declared that other technologies might be 
developed that could provide better images; yes, 
Flax replied, but SAR is a technology that we 
know how to do now. 

(SlIfK) Still, Flax did not believe he should 
press the matter in the absence of agreement, in 
the form of requirements, from the intelligence 
community. Mindful of the programmatic strife 
under his predecessor, Brockway McMillan, and 
working under a new NRO charter intended to 
repair that damage and prevent its recurrence,73 
Flax paid attention to bureaucratic diplomacy, 

taking care to base his decisions and recommend
ations on soli.d technological ground 74 In doing 
so, Flax proved far more than a mere barometer 
of consensus; he successfully opposed the strong 
preferences of Program B, for example, in can
celing the CIA's independent efforts to build a 
launch vehicle, in dividing program management 
responsibility for a new photo-reconnaissance 
system (Hexagon), and in choosing the molniya 
orbit recommended by Program A for a new 

program. The SAR .satellite 
proposal, however, was not a question of how to 
do something but whether something was worth 
doing in terms of intelligence. And Flax believed 
that the NRO director should not under these 
circumstances unilaterally overmle the nation's 
premier intelligence agency. That action would 
have to be taken by the higher governing body 
that oversaw NRO programs, the executive com
mittee (ExCom), and to that end Flax raised the 
issue with Deputy Secretary of Defense Cyrus 
Vance. the ExCom'schainnan. VancewouldaIso 
have heard from Foster, whose job as Deputy 
Director, Research and Engineering (DDR&E) 
included monitoring NRO programs and pr0-

viding advice directly to the deputy secretary 
of defense. Flax thought Vance was impressed 
somewhat with the SAR technology but evi
dently did not feel strongly enough to press the 
issue with the new director of central intelligence 
(DCI), Richard Helms. Helms, in turn, came from 
a background in traditional intelligence, was not 
personally attuned to space technologies and sat
ellite reconnaissance, and in this matter followed 

t (UHF6e6) CIA's deputy director for science and technology. Albert O. "Bud" Wheelon, was not among them. 
He applauded the experiment and criticized Bradburn only for not going ahead to do more. (Interviews with both, May 
2000, Los Angeles and Montecito CA) 
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the recommendations of Program B. 
-tStf1ax was left with pursuing a technology 

development program in an effort to persuade 
the intelligence community that there really was 
information valuable for intelligence pwposes 
in radar data. The prospects, he thought, were 
not without hope. In practice, the standard to 
be met was radar imagery on a par with imag
ery obtained from optical systems-an order
of-magnitude improvement. A major advance 
was needed; evolutionary improvements in film 
emulsions, platform stability, signal timing, re
corder dynamic range, and the like would not 
be enough to bring a 10: 1 improvement in reso
lution. Bradburn predicted that such a gain would 
take considerable time, ten 

(SlR'K) No physical artifacts and few doc
uments remain from the Quill experiment. The 
Thorl Agena launch vehicles were recycled into 
the Corona program, and the remaining radar 
equipment was broken up and destroyed. "It 
was heartbreaking," _ said. "One time," 
he went on, "someone came [to litchfield Park] 
and had the right kind of credentials. and wanted 
to know if any hardware existed from the KP-n 
program. I said no, all had been destroyed What 
did you want to do with it? He said they wanted 
to put it into the Smithsonian museum. Sorry. all 
gone. Unfortunate that the program has remained 
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so highly classified. But that's the way it is. I'd 
like to be able to ten my son what I had accom
plished and what I was a part of, but I can't and 
I won'l"77 
~ Gone, too, was a time of exploration and 

innovation that today seems as remote as John 
F. Kennedy's Camelot. Outside the Washington 
NRO headquarters, there was close and willing 
cooperation between Program A, the Air Force 
component of the NRO, and the CIA component, 
Program B. Government authority was vested 
in a project officer, Major Bradburn, who pos
sessed both the relevant technical expertise and 
development experience. Only one management 
layer, Bill King, separated Bradburn from the 
director of the NRO, who became involved 
only to approve the project (and receive King's 

32 

quarterly reports). Being himself knowledgeable 
in the technical field. Bradburn used informed 
peer review to select the contractor team, which 
worked intimately together and with him to 
ensure that vehicle, payload. and processing 
worked smoothly. Somehow, despite the ab
sence of lengthy requirements studies, analyses 
of alternatives, voluminous proposals, large 
program offices, acquisition approvals, and 
extensive oversight, this risky experiment was 
completed in less than 30 montJts. h was in all 
respects a "sparkling success.'''' It generated a 
wealth of technical data, and it ended with IJlOllleV 

leftover. 
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(U) Endnotes 

Reconnaissance Oftice, commissioned by the 
former NRO Historian, R. Cargill HaD. Docu
ments and interviews cited in the references 
are &led in the NRO History Office, unless 
identified as being held in the NRO Archive 
Records Center (ARC) or the Army Archive 
Records Center (AARC). 

I. (U) "USAF Pushes Pied Piper Space Vehicle." Avia
tion Week (14 October 1957). p. 26. 

2. (U) "Test Firings tor Pied Piper Due Soon," Avia
tion Week (16 June 1958). p. 19. 

3. (U) In Aviation Week and Space Technology 69:10 
(8 September 1958), pp. 100-101. 

4. ($ The program was directed by Lou Cutrona and 
others at ERIM (known variously as the Environmental 
Research Institute in Michigan. Willow Run Laborato
ries. and the Radar Laboratory of the Institute of Science 
and Technology of the University of Michigan). This 
group had demonstrated the first fully focused SAR map 
in August 1957; its resolution was 15 meters in both 
range and w1tl1th. The following June the Army con
tracted with ERIM to provide developmental SAR mod
els for installing in aircraft. Using five radar systems that 
Texas Instruments built under contract. BRIM conducted 
several demonstration Rights and delivered the ANIUPD-
1 system. consisting of the airborne equipment installed 
in an Army L-23 (a military model of a Beechcraft V-23). 
which produced radar data on film. together with a mo
bile van housing an optical correlator for processing the 
radar data into useful images. [Cf. Irvin J. Sattinger, His
tory 0/ ERlM: The Environmental Research Institute 0/ 
Michigan, 1946-1989 (Ann Arbor. Michigan: BRIM. 
1994). p. 39, who reports that there were only four sys
tems.] 

5. iST Radar tantalized aerial navigators through 
World War II and into the Korean War with the hope of 
being able to see the ground despite darkness. cloud, or 
dust, but radar mappers and bombsights of the day never 
offered sufficient precision. The goal was pursued dur
ing the 1950s using two very different technologies. 
Greater emphasis was given to side-looking radar 
(SLAR), which concentrated on World War II real-aper
ture technology and could only find increased precision 
in larger antennas. Installed in wing pods, under the 
belly, or along the fuselage, the larger antennas looked to 

the side of the Bight path and produced a range-delim
ited silhouette on the radar scope. The scope could be 
recorded by movie camera and pla)'ed back to help navi
gators and pilots become familiar with what they might 
sec on their radar screens during actual operations. 
tsI~ The needed precision finally came from a 

very different approach. During 1951-52 a handful of ra
dar engineers in different organizations thought of using 
information contained in the phase.of radar returns to 
construct images. Described in the early days as a kind of 
filtering or Doppler ''beam-sharpening" before the term 

"synthetic aperture" was aenerally adopted, this approacb 
was pursued most intensMiy at _ and at the 
Goodyear Aerospace Corpcntion. 
~ SAR. systems point to the side of an aircraft's 

Bight path but they are profoundly different from the reaI
aperture (SLAR) systems. "With the real array, the re
tum from each range increment is received simultane
ously by all array elements every time a pulse is trans
mitted; whereas. with the synthetic ~y, the return is 
collected by the individual elements serially over the 
period of time the radar takes to trawne the array'" 
[George W. Stimson. Introduction to Airborne Rodor (El 
Segundo, California: Hughes Aircraft Company, 1983), 
p. 528.] Pointing the antenna in a SLAR system, for ex
ample, changes the geometry of the scene obtained; in a 
SAR. system it changes the signal-to-noise ratio. 

6. 't5i~ Infannation about Goodyears· research 
into space-based SARs is drawn largely from an in-
terview with the company's project 
engineer for the Quill radar. May 2001, Litchfield 
Park, Arizona 

7. ~ The Air Force funded several study teams in 
this effort. Goodyear and the Glenn L. Martin company 
were one study team, and Goodyear's ••••• i 
and_ spent time in Baltimore participating in 
the study program and writing a proposal to use SAR in 
the DynaSoar program. . 

8. (-S~ Interview with . 13 June 2001, 
Chantilly, Virginia. 

9. ~thougbt that Lockheed and Good
year developed the concept and that Lockheed got King's 
group intecested in it during late fall 1961. 

10. (U) Maj. OeD. David D. Bradburn (USAF. ret.), 
interview, 2-3 May 2000, Los Angeles, California. 

II. '(Sf~ "Subject is satellite radar experiment," 
began a 21 November 1962 cable from NRO headquar
ters to Maj. Gen. Greer, head of the Air Force Special 
Projects activities on the West Coast. "SAFUS [Charyl] 
directs the establishment of a separate classified project 
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under SAFSP management leading toward actual orbital 
tests and demonstration of the feasibility of radar sen
sors, including electronic data readout." Secret. ARC Job 
199880073 Box 1 Folder 100. Charyk had been briefed 
on the potential advantages of radar imaging on 18 Sep
tember 1962 by Captain Gorman, USN ("SAFSP His
torical Chronology CY 62:' Secret. ARC Job 199800072 
Box 3 Folder 11). In December 1962 Charyk told OCI 
McCone briefly that "Project Quill is research toward an 
experimental radar payload for bomb damage assess
ment." Charyk to McCone. memorandum. 14 December 
1962. "Memorandum for Mr. McCone:' (TSIBYE), ARC 
Job 199700046 Box 4 Folder 14. 

11. -ts, The Quill .-. .......... Office had consisted of 
three Bradburn, and_ 

13. "(S/~ Information about the contractual arrange
ments for Quill is drawn from the Bradburn interview 
and from Lockheed Aircraft Corporation. Vehicle 2355 
System Report: Volume 1: Summary (Sunnyvale, Cali
fornia: Lockheed Missile and Space Co .• 31 March 1965). 
pp. 8ff., SIBYE (BIF00312-195008-80). 

14. €SIR*) Lockheed, Vehicle 1355 System Report I. 
p. 15. The description of mission objectives following in 
the text is from the same place. 

15. €S/R'K) Charyk wrote to OCI John McCone that 
"Project QUILL is research toward an experimental radar 
payload for bomb damage assessment" (Joseph V. 
Charyk. Director. National Reconnaissance Office. to 
Mr. McCone, memorandum, 14 December 1962, p. 4. 
TSIBYE, ARC Job 199700046 Box 4 Folder 14). Offi
cers from Program. A had been discussing the Strategic 
Air Command's need for reconnaissance data to assess 
bomb damage intlicted by nuclear strikes. A year later, 
the new director of the NRO, Brockway McMillan. told 
the United States InaeJligence Board and the 5412 Group 
that "the QuiJI experiment is being conducted to dem0n
strate the feasibility of high resolution radar for terrain 
reconnaissance from a satellite," and that it was expected 
to achieve "about a l00-foot resolution over a swath 
width of 10 miles" ("Status of Satellite Reconnaissance 
Programs," 13 November 1963, p. 7, TSIBYE. ARC Job 
199700046 Box 4 Folder 14). A Program A staff paper 
prepared during summer 1963 (but not released) re
ported that "20 ft. resolution is the very best we can ex
pect from present know-how and resolutions of 40-50 
feet are more likely. 20-50 feet resolution is considered 
adequate for the Post Strike Assessment mission where 
all we need to know is where the bomb hit, but whether a 
radar PSA system is practical as an operational system 
remains to be seen .... Further effort in this field should 
be held up until we are able to get some answers from the 
Q [QUill] tests. Only then can we assess the future capa-

bilities of radar in satellite reconnaissance and only then 
can we know the feasibility of a practical operational 
PSA satellite" (Colonel _ "Sarellite Reconnais
sance," July 1963, p. 20, TSIBYE, ARC Job 199700046. 
Box 46 Folder 14). 

16. ~ Bradburn's approach to managing the project 
evidently embodied the precepts of the "King Doctrinc," 
attributed to Bill King when he was head of_ They 
admonished managers to keep the program office small, 
hand-pick their people. control contractors by direct per
sonal contact. sttess that program success is the raison 
d'etre for the program office, and "keep it simple." The 
latter meant using proven c:oqM)IlCIlts whenever possi
ble. trimming no.essential enginccrinc. buying fewer 
spares. sticking to a single checkout,.ablreviatiog docu
mentation, and simplifying tests. Briefing attached to 
note from 1. C. Fitzpatrick. annotated "given 28 Sept 
1989 at LA," in file. "Jim Fitzpatrick 19 Jun 90." Brad
burn papeJS on sigint history study, unaccessioned. NRO 
History Office files. In Perry's view, Bradburn "empha
sized those qualities of incrementalism and low-risk 
technology espoused by King. [Col. C. Lee) Battle, [Col. 
Paul E.] Worthman, and Greer," and the project itself 

"seemed another proof m the validity of a policy of incre
mental acquisition." Robert L. Perry, "Reece Satellite 
R&D: Capabilities in Readout. Crisis Reconnaissance 
and Very High Resolution," final draft of Chapter XVII 
i~ his NRO History. pp. 10-11. SIBYE in ARC Job 
199600096 Box 6 Folder 10. 

1....-. __ .. _ .. 

g ). pp :r:tiITI~ ~ om 
DUNG. 

18. (S/Rlt) Information about the payload is drawn 
from Goodyear Aerospace Corporation, EngIneering 
Anal)'$is Report No.1. KP-I/ Radar System (U.tchfieId 
Park. Arizona: Goodyear Aerospace Corporation, 25 
July 1964). SECRET-SPECIAL HANDLING. 

19. ~_El'Qluation 1, p. 5. 

20. (U) Bradburn, iUcrview. 

11. ~ Lockheed. System Report 1, p. 1-139. 

22. ~ Lockheed. System Report 1. pp. 1-133-1-
154. 

23. ESIr'fIf)_Evaluationll. pp. 251ff. 

24. ~ "In its recent annual report. Lockheed re
ferred to a statement by Maj. Gen. Bernard A. Schriever. 
commander of Air Research and Development C0m
mand's Ballistic Missile Division. that the reconnais
sance satellite system will include a recoverable capsule." 

"Test Firings," Aviation Week (16 June 1958), p. 20. 
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25. ES:ffK) Goodyear. Engineering Analysis. p. 9-1. 

26. (S//'t'K) "A light source is collimated by lens Lc to 
illuminate the film with a coherent wave of light The 
lenses ~ and I; are set as a telescope and have the pri
mary purpose of imaging the tilted recording plane. The 
three cylindrical optical elements are also telescopic and. 
in conjunction with the spherical telescope. image the 
tilted azimuth plane so that it is coincident with the im
aged range plane at the recording surface. A three-ele
ment cylindrical telescope is used so that the azimuth 
magnification of the optical system can be continuously 
adjusted. This allows the processor to easily accommo
date various azimuth scale factors. The filter plane ap
erture, between the two spberical lenses. serves the pur
pose of removing two of the three waves formed in the 
diffraction process, as only one of the waves (either the 
convergent or divergent) is necessary to make the fine
resolution map."_ Evaluation II, pp. 259-260. 

27. (SJ~ Goodyear. Engineering Analysis, pp. 4-
1-4-12. 

28. (U/Ifl)lJ~ Col. Jack Ledf<rd. to Deputy Direc
tor (Research). memorandum, SIBYE (BYE-2453-63); 
AARC Job 80BOO251A Box 1 Folder 3. Scoville did not 
long remain as deputy director for research; he had been 
frustrated for months in his attempts to create the re
search organization by acquiring elements of other CIA 
organizations, and in June 1963 he resigned. Director 
McCone chose Albert D. "Bud" Wheelon to replace 
him. 

29. (SVR'K) As of 2~ SAFSP estimated that 
the support would cost __ (cable dated 1643Z 24 
lui 63. SIBYE. AARC lob 80BOO2S1A Box 1 Folder 65). 
This cable also identified May 1964 as the intended 
launch date. and identified September 1964 as the date 
for having a second ready (payload only). The following 
month (August 1963) OSA estimated that its support to 
Quill would cost . see memorandum dated 21 
August 1963 from concern-
ing FY64 status of black funds. SECRET-SPECIAL 
HANDLING. AARC lob 80BOO251A Box 1 Folder 65. 
Contractor requirements at that time were identified as 
••• leaving a balance of _ in the CIA's 
Quill account. 

30. (SfI'fIE) Bradburn to _ and_ 
_. "Security Plan-Action Items," memorandum. 
19 December 1963. S-Special Handling. and enclosure 1. 

"QUill Supplement. Covert Programs Security PlaD." 2 
March 1964, S-Special Handling. 

31. ts/I'fK) Cable dated 26 Mar 63 2334Z from _ 
_ to OSA SECRET, AARC 
Job 80BOO251A Box 1 Folder 3. 

32. (U/~ SAFSP Directm'. Quarterly Report, 
31 May 1964, TSIBYE. 

33. (U/JF6t:J6) SAFSP Director. Quarterly Report. 
31 May 1964. 

34. (U/IP9YQ) SAFSP Director. Quarterly Report. 
30 September 1964. TSlBYE. 

35. (U/1FeSe) SAFSP Director. Quarterly Report. 
30 December 1964. TS/BYE. 

36. ~ Cf. the Quarterly Report for 30 De
cember 1964: "the batteries were depleted by Rev 79. 
which agrees with predicted battery life." Subsequent 
testing on the KP-D indicated that the mission would not 
have lasted much longer in any ~nt. Small potting 
voids in two high-voltage moduJes grew in size with re
peated temperature cycling and provided a high-wltaee 
corona discharge path that eventua1ly led to catastrophic 
failure. Once identified. the problem was readily ad
dressed and the corrective action proven with an ex
tended life test. See Goodyear Aerospace Corporation. 
KP-Il Final Report: Experimental Laboratory lnvutiga
lions BKP-Il-16 (Litchfield Park. Arizona: Goodyear 
Aerospace Corporation, 31 March 1966). pp. 5-6. SE
CRET-SPECIAL HANDLING. 

37. "(9)~ Such a limit had been contended in some 
contemporary technical papers. including same from the 
Aerospace Corporation. according to _ (in
terview). 

38. (U/II"eHe) SAFSP Director. Quarterly Report, 
30 December 1964. 

39. ~JR'K'Lockheed. System Report I, pp. 37-38. 

40. (Sfft'K) Secondary objectives are described in 
Lockheed, System Report 1, pp. 15-17; and_ 
_pp.3-4. 

41. (~interview. 
42. (SIIT&)-Lockhced. System Reporl2, pp.4-14--4-

15. 

43. ES:~ ''Two independent measures of achieved 
resolution are available. The first of these is obtained 
from the imagery of Pass No. 8 itaelf-a 

reflectors 
fell 

age array showed that azimuth resolution of 
roughly 10 feet, and ground-range resolution of roughly 
75 feet, were achieved. The second determiDation was 
made via a measurement of the two-dimeosional re
sponse of the system to a strong· isolated target wbich 
was imaged near the southern end of Pass 30. The system 
impulse response determined directly at the output of the 
optical processor. had a half-power width of 10 feet in 
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azimuth and 72 feet in ground range." Lockheed, System 
Report 1. pp. 34-35. 

44. ts/~ "The usable imagery obtained represents 
88,000 square miles or 79 percent of the illuminated ter
rain; of the total, 63 percent is substantially as good as 
the system was designed to produce, while 16 percent 
suffered only from uneven illumination caused by 
slightly incorrect pulse repetition frequency (prf) setting. 
Another 17 percent of the atiempted coverage was sacri
ficed during various test sequences in which the prf andJ 
or the attenuation level were intentionally mis-set. Of the 
4 percent that was unintentionally lost. the major portion 
was the victim of occasional failures of the ground-re
corder to resynchronize its sweep promptly when prf was 
switched, during those times when the system was de
pendent on the data-link output An easily correctible 
fogging of the onboard ~lm between active passes also 
accounts tOr some loss ofimagery."_Evaluation 1, 
p.15. 

45. (SfffK) Lockheed, System Report 1. p. 146. 

46.~p.89. 
47. (S/R'K-) Lockheed, System Report 1, p. 146. 

48. pp. 91-92. 

49. fflfI'fIt) Lockheed, System Report 1, pp. 146-148. 

50. ~f/'fl{) Goodyear, KP-Il Final Report, pp. 151-
154. 

51. ~'~_interview. 

52. ES//'fIij Greer's cable is _7061 11 Feb 65. 
subject: Disposition of Quill Hardware (ARC Job 
199800073 Box 1 Folder 106). In_245615 Feb 6S 
NRO headquarters approved placing the remaining 
Quill hardware in storage pending receipt of the report 
of the evaluation committee in Washington. 

53. (U/JPeee) SAFSP Director, Quarterly Report, 
30 June 1965, TSIBYE. 

54. (Ufl1'66O) SAPSP Director, Quarterly Report. 
30 June 1966, TS/BYE. 

55. (U/lFeuo, Memorandum for the Record, "List of 
Topics for Discussion with ExCom," TSIBYE (BYE 
12941169), 13 June 1969, in ARC Job 199700046 Box 4 
Folder 8. 

56. ~ "NRO Position Paper on the NRO Satellite 
Radar Program." attachment to John L. McLucas to As
sistant Secretary of Defense (Intelligence) and Director, 
Defense Research and Engineering, memorandum, "Syn
thetic Aperture Radar Surveillance Satellite System," 10 
October 1972, TS/BYE (BYE-13130-72), in ARC Job 
199900005 Box 2 Folder 19. 

57. (~_ interview. 
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58. -(St Bradburn had been promoted to Lieutenant 
Colonel by the time of the launch, and in the summer of 
1965 left Los Angeles to attend the Air War College. He 
planned his next tour to be in Washington. D.C., but re
turned to Program A at the request of Brig. <len. King. 
In June 1966 SP was planning to transfer the Quill proj
ect from the sigint office to the advanced technology of-
6c::e. headed by then-Colonel Lew Allen, Jr. Bradburn 
was promoted to Colonel during his year at the War Col
lege and retumed to SP to head the sigint office,_ 
Bradburn, interview. 

59. (U/~) SAFSP Director, Quarterly Report, 
30 June 1966. 

60. (U/we1::Je) SAPSP Director, Quarterly Report, 
30 September 1966, TSIBYE. 

61. (U) Bradburn, interview. 

62. (U/~ Brig. Gen. John L. Martin, USAF, to 
Director, NRO (Dr. Flax), memorandum, "Sur"")' and 
Audit of Cost Reduction Items." SIBYE (BYE-66289-
66), in ARC Job 199800073 Box 1 Foider 125. 

63. (U/lft)tJe~ Charyk to Greer, 21 November 1962. 

64. ~ "We greatly appreciate)'Our offer of SAC 
assistance in evaluating the Quill system; specifically, its 
application to the BDA [bomb damage assessment] prob
lem." Brig. Gen. James T. Stewart, director, NRC staff, to 
Maj. Gen. Robert N. Smith, director, intelligence head
quarters, SAC, memorandum, "Evaluation of Radar Im
agery," 9 February 1965, TSlBYE (ARC Job 199800073 
Box 1 Folder 106). 

65. (€) Col._USAF (ret), interview, Jan
uary 2000, Waterton, Colorado. 

66. (U/1P9HQ) SAFSP Director, Quarterly Report, 
30 June 1966. 

67. ~ An imaging radar satel1ite, even with better 
resolution than Quill, might in fact have been irrelevant 
to SAC's operations. At the time. the declaRd nuclear 
strategy of the United States was an oxymoron, empha
sizing both "damage limitation" and "assured destruc
tion." Damage limitation called for building offensive 
forces that c::ould destroy enemy offensive forces and so, 
together with antiballistic missiles and civil defense. 
make it more difficult for Soviet forces to damage the 
United states. Soviet leaders were presumed to see from 
these forces that they would not be able to adlieve any 
reasonable war aims and so would· be deterred from 
striking the United States first. Assured destructim, on 
the other hand, argued that deterrence was based more . 
safely on the assured ability to punish a Soviet first strike 
by destroying Soviet cities and industries in significant 
amounts; Soviet leaders were presumed to see that by 
attacking the United States first they would lose far more 
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than they could hope to gain and so would be deterred 
from doing so. The contradiction between these themes 
arose because efforts to improve a damage limitation 
capability undercut the assured destruction philosophy, 
as John Newhouse explained, "because it may degrade 
your adversary's ability to destroy your own cities in a 
second strike. His confidence undermined, he might 
then be tempted in a crisis to strike pre-emptively; in 
sh<rt. knowing you are effectively proteCted from his 
second-strike assault and fearing your intentions, he 
may choose to strike first" John Newhouse, Cold Dawn: 
The Story of SALT (New York: Holt, Rinehart, and Win
ston, 1973), pp. 9-10. Secretary of Defense Robert S. 
McNamara argued for the primacy of damage limitation 
in 1962 ("the principle [sic] military objective in the 
event of nuclear war should be the destruction of the en
emy's forces [not his population»:' and for assured de
struction in 1967 ("I think we could all agree that ifthcy 
struck first we are going to target our weapons against 
their society and destroy 120 million of them." New
house, Cold Dawn, p. 11). 

68. (U/~ Dr. Alexander FJax, interview, S Feb
ruary 2003, Chantilly. Virginia. 

69. (U/JF9YQ} Draft manuscript, "Satellite Recon
naissance," marked "Colonel Study. Not Re
leased," July 1963. TSIBYE, pp. 20-21. ARC Job 
199700046 Box 4 Folder 14. 

70. (U/If'OUa, Office of the Historian. National Re
connaissance Office. "Former NRO Directors Series: 
Interview with Dr. Alexander Flax." 22 May 1997, Lm # 
01881. SIBYE. 

7 1. (U/IF~ Dr. Alexander Flax, intel'view. 21 
November 2002, Potomac, Maryland. 

71. ~ "Proposing the radar satellite just seemed so 
obvious. You could go to where they had the film [NPIC] 
and see lots and lots of clouds, week after week, nothing 
but clouds, and we needed timely information." John S. 
Foster, Jr., interview. 4 December 2002, Washington, 

D.C. In his budget review in Now:mba' 1966. Foster 
wrote that funding for "direct read-out" for imagery 
should be reduced and "emphasis placed OIl an all 
weather capability and in advanced developmeal for 
overhead sigint." Foster to Flax. memorandum. 22 
November 1966. "Special Support ktivities RDTclE 
FY 1968 Budget," TSIBYE (BYE-S662-66; ARC Job 
199800073 Box 1 Folder 118). . 

73. (U/!feg9) Perry, Management. pp. l06ff. 

74. ~ McMillan was less caIeful and cost him-
....... , •• II .. 

accom
plish the intercepts by building "a covert, and re1atiwiy 
inexpensive, elancnt of a satellite openly developed for 
other purposes. purposes which in themseJves come 
close to justifying the costs involved .. · Such purposes. he 
went on to say, might be weather observation or coinmu
nication relay. McMillan to deputy director. science and 
technology. CIA, memorandum, "Studies of Synchronous 
Satellites," S November 1964, TSlBYE ~23486-49). 
ARC Job 199800066 Box 3 Folder 2. 

76.~ 
vided in part by 
views. 17 March 

77. (SIJ:I'K) _ interview. 

78. (U/1PWe) Peny, "Reece Satellite R&D," p. 11. 
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